
ANNEX B

MUNICIPALITY OF MAGALLANES

Procurement Monitoring Report as of 1st Semester 2026     
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COMPLETED PROCUREMENT ACTIVITIES

11371305
Installation and Set-Up of Magallanes 

Science and Heritage Center

LGU 

Magallanes
Public Bidding N/A 11-Oct-24 24-Oct-24 05-Nov-24 05-Nov-24 05-Nov-24 11-Nov-24 12-Nov-24 13-Nov-24 14-Nov-24 05-Mar-26

11747833
Construction of Magayagayang 

Pabahay

LGU 

Magallanes
Public Bidding 05-Feb-25 12-Feb-25 19-Feb-25 03-Mar-25 03-Mar-25 03-Mar-25 13-Mar-25 18-Mar-25 19-Mar-25 21-Mar-25 26-Mar-26

12139351
Development of Resettlement Area 

Phase IV

LGU 

Magallanes
Public Bidding N/A 17-Jun-25 25-Jun-25 07-Jul-25 07-Jul-25 07-Jul-25 14-Jul-25 15-Jul-25 16/72025 17-Jul-25 20-May-26

12309692 Improvement of Public Market
LGU 

Magallanes
Public Bidding N/A 13-Aug-25 N/A 21-Aug-25 21-Aug-25 21-Aug-25 27-Aug-25 28/2025 29-Aug-25 01-Sep-25 19-Jan-26

12309745
Improvement of Multi-Purpose 

Building (ABC Building)

LGU 

Magallanes
Public Bidding N/A 13-Aug-25 N/A 21-Aug-25 21-Aug-25 21-Aug-25 27-Aug-25 28/2025 29-Aug-25 01-Sep-25 19-Jan-26

12756686 Supply and Delivery of Rice
LGU 

Magallanes

Competitive 

Bidding
N/A 04-Feb-26 N/A 11-Feb-26 11-Feb-26 11-Feb-26 18-Feb-26 19-Feb-26 20-Feb-26 23-Feb-26 27-Feb-26

12755066 Supply and Delivery of Dump Truck
LGU 

Magallanes

Competitive 

Bidding
N/A 04-Feb-26 11-Feb-26 23-Feb-26 23-Feb-26 23-Feb-26 26-Feb-26 17-Mar-26 18-Mar-26 19-Mar-26 25-Mar-26 25/

12821103
Supply and Delivery if 1-unit 

Generator Set

LGU 

Magallanes

Competitive 

Bidding
N/A 03-Mar-26 N/A 10-Mar-26 10-Mar-26 10-Mar-26 16-Mar-26 17-Mar-26 24-Mar-26 25-Mar-26 31-Mar-26

Prepared by: Recommended for Approval by:

   Total Savings (Total Alloted Budget - Total Contract Price)

VENUS HANNAH MARIE T. BERMEO GREGORIO G. GUBAN
BAC Secretariat BAC Chairperson
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12778841
Supply and Delivery of Tires and 

Batteries

LGU 

Magallanes

Competitive 

Bidding
N/A 13-Feb-26 N/A 23-Feb-26 23-Feb-26 23-Feb-26 26/2/206 17-Mar-26 18-Mar-26 19-Mar-26 27-Apr-26

12821207
Supply and Delivery of Office 

Supplies and Devices

LGU 

Magallanes

Competitive 

Bidding
N/A 03-Mar-26 N/A 10-Mar-26 10-Mar-26 10-Mar-26 16-Mar-26 17-Mar-26 18-Mar-26 19-Mar-26 06-Apr-26

12824549

Supply and Delivery of Materials for 

the Rehabilitation/Improvement of 

Water System

LGU 

Magallanes

Competitive 

Bidding
N/A 04-Mar-26 N/A 11-Mar-26 11-Mar-26 11-Mar-26 16-Mar-26 17-Mar-26 24-Mar-26 25-Mar-26 27-Apr-26

12979311
Supply and Delivery of School 

Supplies

LGU 

Magallanes

Competitive 

Bidding
N/A 12-May-26 N/A 19-May-26 19-May-26 19-May-26 21-May-26 21-May-26 26-May-26 28-May-26 04-Jun-26

12960217
Supply and Delivery of Calibrated 

Anthropometric Measuring Tools

LGU 

Magallanes

Competitive 

Bidding
N/A 05-May-26 N/A 12-May-26 12-May-26 12-May-26 18-May-26 19-May-26 26-May-26 27-May-26 24-Jun-26

Prepared by: Recommended for Approval by:
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0N-GOING PROCUREMENT ACTIVITIES

12925289
Supply and Installation of Solar 

Facility (Main Mun. Bldg.)

LGU 

Magallanes

Competitive 

Bidding
13-Apr-26 20-Apr-26 27-Apr-26 12-May-26 12-May-26 12-May-26 18-May-26 19-May-26 20-May-26 25-May-26

151
Supply and Delivery of 10-kg Rice for 

Bigay Bigas sa Masa

LGU 

Magallanes

Negotiated 

Procurement-

Sagip Saka

N/A 12-May-26 N/A 19-May-26 19-May-26 19-May-26 N/A 20-May-26 26-May-26 27-May-26

12925301
Supply and Installation of Solar Street 

Lights

LGU 

Magallanes

Competitive 

Bidding
N/A 20-Apr-26 N/A 27-Apr-26 27-Apr-26 27-Apr-26 04-May-26 05-May-26 06-May-26 11-May-26

12925303

Supply and Installation of Street 

Signs and Signage including Street 

Names in Poblacion

LGU 

Magallanes

Competitive 

Bidding
N/A 20-Apr-26 N/A 27-Apr-26 27-Apr-26 27-Apr-26 04-May-26 05-May-26 06-May-26 11-May-26

12960243
Supply and Delivery of Nutribun/Nutri 

Cookies

LGU 

Magallanes

Competitive 

Bidding
N/A 05-May-26 N/A 12-May-26 12-May-26 12-May-26 18-May-26 19-May-26 26-May-26 27-May-26

13054608 Site Development of RHU 2
LGU 

Magallanes

Competitive 

Bidding
N/A 15-Jun-26 N/A 22-Jun-26 22-Jun-26 22-Jun-26 25-Jun-26 29-Jun-26 30-Jun-26 01-Jul-26

Prepared by: Recommended for Approval by:

PMO/             

End-User

Mode of 
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Code
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P)

Procurement     

Program/Project

BAC Secretariat BAC Chairperson

   Total Alloted Budget of On-going Procurement Activities

VENUS HANNAH MARIE T. BERMEO GREGORIO G. GUBAN

Actual Procurement Activity



Inspection & 

Acceptance
Total MOOE CO Total MOOE CO

Pre-bid 

Conference

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

05-Mar-26 CDF 2024 3,500,000.00 3,500,000.00
COA, CSO, 

NGO
21-Oct-24 21-Oct-24 21-Oct-24 21-Oct-24 07-Nov-24 N/A

26-Mar-26 CDF 2025 17,600,000.00 17,553,655.30
COA, CSO, 

NGO
13-Feb-25 13-Feb-25 13-Feb-25 13-Feb-25 06-Mar-25 N/A

20-May-26

CDF 2024 

Continuing 

Appropriation

3,000,000.00 2,982,843.21
COA, CSO, 

NGO
19-Jun-25 19-Jun-25 19-Jun-25 19-Jun-25 11-Jul-25 N/A

19-Jan-26 CDF 2025 1,500,000.00 1,494,719.89
COA, CSO, 

NGO
N/A 15-Aug-25 15-Aug-25 15-Aug-25 22-Aug-25 N/A

19-Jan-26 CDF 2025 1,000,000.00 995,851.32
COA, CSO, 

NGO
N/A 15-Aug-25 15-Aug-25 15-Aug-25 22-Aug-25 N/A

03-Mar-26
General Fund 

(MOOE)
700,000.00 700,000.00 698,750.00 698,750.00

COA, CSO, 

NGO
N/A 06-Feb-26 06-Feb-26 06-Feb-26 16-Feb-26 N/A

25-Mar-26 CDF 2026 4,000,000.00 4,000,000.00 3,200,000.00 3,200,000.00
COA, CSO, 

NGO
06-Feb-26 06-Feb-26 06-Feb-26 06-Feb-26 24-Feb-26 N/A

31-Mar-26
LDRRMF Bal. 

2022-2025
1,200,000.00 1,200,000.00 1,125,000.00 1,125,000.00

COA, CSO, 

NGO
N/A 04-Mar-26 04-Mar-26 04-Mar-26 11-Mar-26 N/A

APPROVED:

ABC (PhP) Date of Receipt of Invitation

949,180.28

MARIA ELENA RAMONA M. RAGRAGIO

Contract Cost (PhP)

List of Invited 

Observers

Head of the Procuring Entity

Remarks                                                                        

(Explaining 

changes 

from the 

APP)

32,500,000.00

Source of 

Funds



Inspection & 

Acceptance
Total MOOE CO Total MOOE CO

Pre-bid 

Conference

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

27-Apr-26 General Fund 472,400.00 472,400.00 459,300.00 459,300.00
COA, CSO, 

NGO
N/A 16-Feb-26 16-Feb-26 16-Feb-26 24-Feb-26 N/A

06-Apr-26 General Fund 2,961,135.00 2,961,135.00 2,898,853.71 2,898,853.71
COA, CSO, 

NGO
N/A 04-Mar-26 04-Mar-26 04-Mar-26 11-Mar-26 N/A

27-Apr-26
LDRRMF Bal. 

2022-2025
1,555,297.00 1,555,297.00 1,549,959.83 1,549,959.83

COA, CSO, 

NGO
N/A 05-Mar-26 05-Mar-26 05-Mar-26 11-Mar-26 N/A

04-Jun-26

7K 

Kadunungan 

Program
500,000.00 500,000.00 498,475.00 498,475.00

COA, CSO, 

NGO
N/A 13-May-26 13-May-26 13-May-26 19-May-26 N/A

24-Jun-26 DOH PMNP 2,413,250.00 2,413,250.00 2,413,250.00 2,413,250.00
COA, CSO, 

NGO
N/A 05-May-26 05-May-26 05-May-26 13-May-26 N/A

APPROVED:

Date of Receipt of Invitation Remarks                                                                        

(Explaining 

changes 

from the 

APP)

7,902,082.00

82,243.46

Source of 

Funds

ABC (PhP) Contract Cost (PhP)

List of Invited 

Observers

MARIA ELENA RAMONA M. RAGRAGIO
Head of the Procuring Entity



Inspection & 

Acceptance
Total MOOE CO Total MOOE CO

Pre-bid 

Conference

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation

Post 

Qualification

Delivery/

Completion/

Acceptance

(If applicable)

CDF 2026 10,000,000.00 10,000,000.00 9,995,453.69 9,995,453.69
COA, CSO, 

NGO
22-Apr-26 22-Apr-26 22-Apr-26 22-Apr-26 13-May-26 N/A

LGSF 2026 5,000,000.00 5,000,000.00 4,981,320.00 4,981,320.00 N/A N/A N/A N/A N/A N/A N/A

CDF 2025 

Reprogramming
1,000,000.00 1,000,000.00 999,205.25 999,205.25

COA, CSO, 

NGO
N/A 22-Apr-26 22-Apr-26 22-Apr-26 28-Apr-26 N/A

CDF 2026 800,000.00 800,000.00 799,695.94 799,695.94
COA, CSO, 

NGO
N/A 22-Apr-26 22-Apr-26 22-Apr-26 28-Apr-26 N/A

DSWD R5 718,400.00 718,400.00 718,112.64 718,112.64
COA, CSO, 

NGO
N/A 05-May-26 05-May-26 05-May-26 13-May-26 N/A

CDF 2026 1,000,000.00 1,000,000.00 994,782.73 994,782.73 16-May N/A 16-Jun-26 16-Jun-26 16-Jun-26 22-Jun-26 N/A

18,518,400.00 18,488,570.25

APPROVED:

Head of the Procuring Entity

Date of Receipt of Invitation Remarks                                                                        

(Explaining 

changes 

from the 

APP)

MARIA ELENA RAMONA M. RAGRAGIO

Source of 

Funds

ABC (PhP) Contract Cost (PhP)

List of Invited 

Observers


